

Building	Training Date	Install Start Date
Phase 1		
ITS		Complete
Phase 2		
Nicks Hall	10/12/2023	Complete
Phase 3		
Rogers Stout Hall	10/26/2023	Complete
Sherrod Library		Complete
	Port 1	Complete
Phase 4		
D P Culp Center	11/16/2023	Complete
Reese Museum		Complete
Centennial Hall		Complete
Governors Hall		Complete
Parking Service		Complete
Internal Audit		Complete
Maple Street		Complete
Alexander Hall / University School		Complete
Phase 5		
Brown Hall	11/30/2023	Complete
Burleson Hall		Complete
Mathes Hall		Complete
Mathes &Burleson		Complete
Memorial Center / Mini Dome		Complete
	Port 2	Complete
Phase 6		
Ball Hall	12/12/2023	Complete
Gilbreath Hall		Complete
Memorial Hall / Brooks Gym		Complete
Sam Wilson Hall		Complete
Martin Center		Complete
Digital Media Center		Complete
Tree House		Complete
Brinkley/Millennium		Complete
Parking Garage		Partial
Carter Hall		Complete
Phase 7		
Lamb Hall	1/4/2024	Complete
Hutcheson Hall		Complete
Data Center		Complete
Wilson Wallis Hall		Complete
Clark Building		Complete
Chiller Plant / Clack Bld		Complete

Building	Training Date	Install Start Date
Warf Pickel Hall		Complete
Port 3	Phases 6 & 7	(2/29/2024)

Phase 8		
Lyle House	(1/25/2024)	Complete
Earnest House		Complete
Lucille Clement Hall		Complete
Center For Physical Activity		Complete
Bond Building (Facilities)		Complete
West Hall		Complete
Ross Hall		Complete
Yoakley Hall		Complete
Power Plant		Complete
Powell Hall		Complete
West Campus		Complete
Art Annex		Complete
Wilbur Bond		Complete
Turf Maintenance		Complete
Football		Complete
JC Day Center		Complete
Little Bucs		Complete
Buc Ridge Clubhouse		Complete
Central Receiving		Complete
Surplus Warehouse		Complete
WETS FM		Complete
BOB		Complete
Turf Maintenance		Complete
Football		Complete
JC Day Center		Complete
Little Bucs		Complete
Basler		Complete
Off-Campus - Phase 9		
Keystone	(2/15/2024)	Complete
Kingsport		Complete
Gray Fossil Site		Complete
Model Mill		Complete
Innov Lab - ILB		Complete
Nave		Complete
Valleybrook		Complete
Off Campus 2700 S. Roan		Complete
Bank of Tennessee		Complete
Bluesky Cattanooga		Complete
SEV		Complete
Remote		Complete

Building	Training Date	Install Start Date
Phase 10		
Burgin Dossett Hall	3/14/2024	Complete
Port 4	Phases 8, 9, & 10	Complete

Phase 11 - VA		
VA1	4/2/2024	Complete
VA119		Complete
VA4		Complete
VA2		Complete
VA4		Complete
VA52		Complete
VA6		Complete
VA60		Complete
VA7		Complete
VA179		Complete
Port 5 Tentative	Phase 11	(4/24/2024)
Analog Gateways and ATA's	Tentative	5/14/2024
Port 6 Tentative	Tentaive	(5/16/2024)